



National Medical
LOGISTICS
LLC

Enhancing supply chain value.
High Level LUM Implementation Plan

ID	Task Name	Duration	Mar 20, '11							Mar 27, '11							Apr 3, '11							Apr 10, '11							Apr 17, '11							Apr 24, '11		
			T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
1	Define LUM Service Model	75 days	[Task bar]																																					
7	Conduct Internal Process Analysis	75 days	[Task bar]																																					
12	Implement Any Process Changes Needed Prior to Go Live	120 days	[Task bar]																																					
17	Establish Throughput Migration Strategy to Revised Model	70 days	[Task bar]																																					
23	Develop Stocking Policy	60 days	[Task bar]																																					
24	Prepare Facilities for LUM Service Implementation	70 days	[Task bar]																																					
39	Develop Throughput Migration Strategy	60 days	[Task bar]																																					
64	Implement LUM Service Plan	60 days	[Task bar]																																					
65	Execute LUM service implementation Plan	1 day	[Task bar]																																					